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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification 02 to DAAE07-01-D-B001/0003 is to add a new requirement for facilitization (with pallet racks and

shelving) of the Auburn, Washington GSA warehouse facility, Warehouse #1, Bay 3.

2.  The contractor shall procure and install new seismic rated Pallet Racks and Shelving in accordance with the specifications shown

below.  Contractor is responsible for all installation in accordance with local building codes, scheduling workflow, labor, materials,

transportation and supervision.  Contractor is required to coordinate with the GSA facility, Auburn, Washington for facility access.

Contractor shall also coordinate with Thomas Mulcahey, COR,(253-966-4850) to obtain a start of work date for this requirement.

Contractor shall ensure that workforce complies with security directives and policies of the GSA facility Auburn, Washington and shall

immediately replace any worker removed by the security manager, GSA facility, Auburn Washington at no cost or schedule delay to the

Government.

SPECIFICATIONS:

All racks will conform to the following specifications:

All racks will be 20 feet high

All racks will be 44 inches wide with wire decking.

All racks will have offset pallet Backstops; common Backstops may be used for rack systems which are back to back.

All racks will have 8 foot Beams with a minimum capacity of 6,000 pounds per level.

All racks will have five (5) levels, space at 4 feet apart, not including the floor.

All Beams will be secured to the uprights using clips or bolts.

All uprights to be secured to the floor per manufacturers and code requirements AND seismic rated for zone III.

The total quantity of racks to be 228 sections, which equates to 2,280 pallet stations, not including the floor.

The contractor will also be responsible for providing any installation equipment such as a fork lift, scissors lift, etc.  NO equipment

will be available from the current residents of Bays 1 & 2.

The contractor will submit a certification of Seismic III rating within four days (4) upon placing the purchase order with their

subcontractor.

GUARANTEES/WARRANTIES:

All Warranties and or Guarantees for the equipment and installation shall pass directly from the supplier to the government.

SEISMIC CALCULATIONS:

Should the same rack manufacturer, same product be utilized as was installed previously in Bay 2, NO engineering calculations will be

required.  If the product changes (part number, model, etc.), or the manufacturer changes, then new engineering calculations will be

required to support the product for a Seismic III rating.  Regardless, a certification stating that the racks and the installation will

comply with the Seismic III rating will be required.

3.  This Modification 02 is subject to all the terms and conditions of Contract DAAE07-01-D-B001/0003, unless otherwise stated herein,

and is in accordance with the contractor's revised quote dated 14 April 2004.

4.  The period of performance under this delivery order is from date of award through 30 July 2004.  Acceleration of work is allowable

and desirable at no additional cost to the government.

5.  As a result of this Modification 02, the total amount of Delivery Order 0003 to Contract DAAE07-01-D-B001 is increased by $203,170.

6.  Except as specifically stated above, all other contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0301          SECURITY CLASS: Unclassified

0301AA        PALLET RACKS, SHELVING, AND INSTALLATION                               EA                    $        202,407.00              ________________________________________                                                      __________________

              NOUN: FACILITIZATION AUBURN WAREHSE

              PRON: X13GX375X1    PRON AMD: 01    ACRN: AB

              AMS CD: 31107180008

Parts and Installation $187,414

Fixed Fee @ 8% $ 14,993________

Total $202,407

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUL-2004

                            $       202,407.00

0302          SECURITY CLASS: Unclassified

0302AA        CONTRACTOR TRAVEL                                                      EA                    $            763.00              _________________                                                                             __________________

              NOUN: FACILITIZATION AUBURN WAREHSE

              PRON: X13GX375X1    PRON AMD: 01    ACRN: AB

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUL-2004

                            $           763.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0301AA  X13GX375X1             AB       1        $               0.00  $         202,407.00            $         202,407.00

        31107180008                   3GXP13

        A13P30082RX1

0302AA  X13GX375X1             AB       1        $               0.00  $             763.00            $             763.00

        31107180008                   3GXP13

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         203,170.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         203,170.00                                                                                                          __________________

                                                                                          NET CHANGE    $         203,170.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         304,180.00              $         203,170.00              $         507,350.00
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